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Summary
During the reporting period, extensive work was done on 3 large water supply projects:
= Tetri (Zoba Anseba): construction of reservoir and distribution system completed
in June.
= Adi Gulti: extensive work on microdam project completed. Delays experienced
due to unusually heavy rains.
= Adi Kemesho: construction nearly completed, except for installation of solar
pump. This last step may be delayed due to taxation issues (the pump is being
imported from South Africa).

Community Mobilization Training was conducted for Adi Gulti and Adi Kemesho. Water,
sanitation and hygiene training was conducted in Tetri. Project sustainability training
was conducted in Adi Kemesho, Shinara, and Tetri.

The pilot drip irrigation project in Dbarwa village was implemented during the reporting
period. Ten households were selected, including 4 female-headed households. Drip
irrigation Kits, tools, and improved seeds were provided to each household, along with
training and assistance in installation and use of the kits. All 10 households have
planted vegetables and the results look promising in terms of yield.

In May, USAID provided a formal modification of the Cooperative Agreement to realign
the budget, and extend the end-date to August 21, 2005.

Activities undertaken during the reporting period

During the April-June reporting period, CHF/Haben focused on:
= Continuing implementation of Tetri, Adi Kemesho and Adi Gulti projects
» Implementation of the school latrine project in Eden
= Implementation of the pilot drip irrigation project in Dbarwa

Planned activities for July-August 2005

During the next reporting period, E-SHEP activities will include
= Completion of ongoing projects
» Project close-out
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Project Implementation

Zoba Debub

Adi Kemesho: During the reporting period, construction of the reservoir, distribution
system, and taps was completed. A supplier was selected for the solar pump, which is
being imported from South Africa. Finalization of the project may be delayed due to the
new NGO proclamation which states that NGOs must pay taxes on imported goods.
We are waiting for instructions from USAID on how to handle this. (Note the duty is
likely to be about US$300 on this item).

Community members were mobilized for water catchment treatment works (e.g. check
dams).

Adi Gulti: During the reporting period, extensive work was done on the dam project in
Adi Gulti. Community mobilization training was conducted, and the community
contributed labor for construction of check dams and clearing of a feeder road.

Excavation works for the micro-dam body is almost complete. In May, unusually heavy
rains came to the area, flooding the body of the dam and destroying the check dams
constructed by the community. Accordingly, the design of the dam was revised to
withstand further rains. Construction of a spillway allowed work on the dam to continue;
the project is scheduled for completion in July.

Debarwa Drip Irrigation Pilot Project: Drip irrigation kits, plastic barrels, agricultural
tools, and improved seeds were distributed to eight beneficiaries in April, and four
donkeys were provided to the community to facilitate the carrying of water to garden
plots. Haben, in collaboration with the branch office of the Ministry of Agriculture of Zoba
Debub, trained beneficiaries on how to use the drip irrigation kit. In May, two additional
drip irrigation kits were purchased and delivered to beneficiaries and this increased the
number of beneficiaries to 10 (as originally planned). The improved seeds planted on
beneficiaries’ plots are growing well. The beneficiaries in particular and the villagers in
general are inspired by the pilot drip irrigation project.

Zoba Anseba

Eden Water Supply Project: Haben and the Water Resources Department signed a
Memorandum of Understanding for the implementation of this project. Haben continues
to seek funding from UNICEF for the civil works, though no final response has come.
After the issuing of the new proclamation regarding NGOs, UNICEF stated that the final
decision on funding for the project would be pending until the completion of the NGO
registration process by Haben.
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Eden School Latrine: construction of a dry pit latrine for the elementary school in Eden
commenced in June, and is scheduled to be completed by the end of July.

Tetri: Construction works for reservoir, public fountains and ramp were completed in
April. Plumbing work was completed in May, and finishing works completed in June.
The project will be handed over to the community in July. Trainings in drought mitigation
strategy, environmental sanitation and hygiene, and project sustainability were
conducted.

Summary of outputs to date
The following chart summarizes the outputs achieved as of June 2005.

Output/Indicator Revised Achieved Left to
Targets to date (As | achieve
of June 05)
People with access to 20,000 17,178 2,822
improved potable water
sources
Infrastructure projects 2 0 5

completed with funds
leveraged from other

donors

Water supply sources 5 4 1
improved/developed

Latrines built 2 0 100
Water/san/hygiene and 7 3 7
drought mitigation

trainings held

Training participants 140 288 0
Person months of 50 205 0
employment generated

Permanent jobs created 5 0 10
or sustained

Livestock water sources 3 0 5
improved

Garden plots with 2 10 0
functioning drip line

irrigation

NOTE: Original target referred to household latrines; revised target is 2 institutional latrines.
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Activities Planned for Next Quarter

Project Implementation

Zoba Anseba

Eden:
Completion of school latrine project.

Tetri:
Handover of reservoir project to the community.

Zoba Debub
Completion of Adi Gulti microdam and Adi Kemesho solar pump and reservoir projects.

Other activities
Closeout of program and of CHF office in Eritrea.



